

TIMELINE FOR DEVELOPMENT OF *MC&I*(FOREST PLANTATIONS)

No.	Activity	Date
1.	Formation of Technical Working Group (TWG)	February 2006
2.	Preparation of Working Document by consultant	March-April 2006
3.	Expert Group Meeting to review Working Document	25 May 2006
4.	First Meeting of TWG to prepare draft <i>MC&I</i> (Forest Plantations)	5-6 July 2006
5.	Second Meeting of TWG to prepare draft <i>MC&I</i> (Forest Plantations) (continued)	7 August 2006
6.	Regional consultations to discuss draft <i>MC&I</i> (Forest Plantations)	Sarawak: 18-19 September 2006 Sabah: 11-12 October 2006 P. Malaysia: 15-16 November 2006
7.	Third Meeting of TWG to consider feedback from regional consultations and revise draft <i>MC&I</i> (Forest Plantations)	6 February 2007
8.	Meeting of NSC to consider outcome of regional consultations and recommendations of TWG on revised draft <i>MC&I</i> (Forest Plantations)	27 March 2007
9.	Revised draft <i>MC&I</i> (Forest Plantations) placed on website for public comments	April 2007
10.	National consultation	June 2007
11.	Field testing of <i>MC&I</i> (Forest Plantations)	July 2007
12.	Fourth Meeting of TWG to finalise <i>MC&I</i> (Forest Plantations)	August 2007
13.	Adoption of <i>MC&I</i> (Forest Plantations) by NSC	September 2007