

Revised Process and Timelines for Review of MC&I(Forest Plantations)

Dates	Activity
January – February 2013	<ul style="list-style-type: none"> • First (60-day) public comment (15 January – 16 March 2013) • Initiate formation of multi-stakeholder Standards Review Committee (SRC)
March – July 2013	<ul style="list-style-type: none"> • Compilation of comments/proposals by SRC Secretariat • Preparation of Working Draft by the Secretariat • Formation of multi-stakeholder SRC
August – October 2013	<ul style="list-style-type: none"> • SRC considers Working Draft and prepares Enquiry Draft 1
November – December 2013	<ul style="list-style-type: none"> • Enquiry Draft 1 circulated and posted on MTCC web site for second (30-day) public comment • Compilation of comments/proposals by SRC Secretariat
January – February 2014	<ul style="list-style-type: none"> • SRC considers comments/proposals received from the second public comment period and prepares Enquiry Draft 2
March – April 2014	<ul style="list-style-type: none"> • MTCC organizes and facilitates regional consultations (i.e. in Sabah, Sarawak and Peninsular Malaysia) on Enquiry Draft 2 • Compilation of comments/proposals by SRC Secretariat
May – June 2014	<ul style="list-style-type: none"> • SRC considers the comments/proposals received from the regional consultations and prepares Final Draft
July – August 2014	<ul style="list-style-type: none"> • Final Draft circulated and posted on MTCC web site for third (60-day) public comment • Compilation of comments/proposals by SRC Secretariat
September – December 2014	<ul style="list-style-type: none"> • SRC finalises revised standard; revised standard posted on MTCC web site and printed copies made available